City of Sedona

- : Public Works Department
o \y/ 102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

KEY FEATURES:

Consultant. TBD

Contractor: N/A
Timing:
Phase I: FY 2020

Phase Il: FY 2021
Phase lll: FY 2022

Construction Challenges
N/A

Project Manager:

. . . David Peck, EIT
In FY20, we will begin an update of the 2005 Stormwater Master Plan (Phase I). This (928) 204-7108

Stormwater Master Plan Update (SWMPU) will include looking at facility DPeck@SedonaAl.gov
improvements and priorities. This will also account for the infrastructure completed

since the 2005 Plan was complete and will include public outreach to identify new City Engineer:
problem areas. J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

In FY21, we will continue to update the Master Plan (Phase Il) to include hydrology and
the study of existing conditions in problem areas. The estimated costs of potential

improvements will be determined as well. Final priorities will be determined. $ EY20 Project Budget: $100,000

Total Project Budget: $400,000

In FY22, we will complete the SWMPU (Phase lll) to include remapping of the
floodplains reduced by previous storm drainage improvement projects.

The City has an IGA with the Yavapai County Flood Control District (YCFCD) in which
the YCFCD will be covering the $100,000 budget for the consultant cost in FY20.

Status: Phase | of this SWMPU is budgeted in FY20, Phase Il is budgeted in FY21, and
Phase Il is budgeted in FY22. JE Fuller, Inc. was selected as our consultant through a
qualifications-based selection process to perform all three of the phases for this
SWMPU. They will be using BetaPr out of Flagstaff as a subconsultant for the public
outreach effort. Our contract with JE Fuller started on 10/17/19, and the contract
amount is $79,017 for Phase I. Open House in Council Chambers 1/16/20, 5PM - 7PM.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status December 2019
Project Phase % Completion Completion Date
SWMP Update — Phase | 35% FY20
SWMP Update — Phase Il 0% FY21
SWMP Update — Phase I 0% FY22
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